SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:32AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 527 Const Calendar Day: 710 Date: 15-May-2014 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Track progress =
of FWS installation of louver flashings in the east anchorage. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.00 0.00 0.00 2.00 D
Plumber/Pipefitter FOR TOM COLOMBO 2.00 0.00 0.00 2.00 D
Diary: Dispute
12" DIP testing 123  0-000-000.123 —
For the first part of the shift, the crew, including Josh Johnson and Tim Esquivel, worked from a day
closure of the #1 lane of the EB adjusting the PS-3 bases for the 12" CCSF Water Main. The bases were
off-set as the piping expanded during testing.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 —~
Steve Gwizdak, Ignascio Aranda, and Josh Klotovich spent the shift installing the louver flashing for the
east anchorage dehimidification unit, in the WB splay chamber.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
CERTIFIED COATINGS COMPANY
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 527  Date: 15-May-2014 Thursday
Following the installation of the PTFE layer on the PS-33 and PS34 support beams by FWS, the CCC
crew spent approximately 2 hours caulking the contact support beams and the PTFE layer.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
The FWS crew, including Josh Johnson, and Tim Esquivel, spent the second half of their shift in the FWS
yard at Pier 7 installing the PTFE on top of the PS-33 and PS-34 per the CCO 339 plan sheets, and the
direction given in the response to RFI 3627.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.00 0.00 0.00 2.00 D
Plumber/Pipefitter FOR TOM COLOMBO 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew worked from a day closure of the #1 lane of the EB bridge. The crew, including Josh
Johnson and Tim Esquivel, spent 1 hours mobilizing to the work location, and 1 hour demobilizing at the
end of the shift.
In addition to equipment used in this shift's operations, the crew a port-a-potty on a trailer which will be
charged under CCO 354 via monthly invoice. In addtion, the crew needed three crew trucks to mobilize to
the work site.
CCO-365 Bid Iltem: 001 0-CIC-EFA.365 CIC - Dehumidification System
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 0-CIC-EFA.365
Change of Character [
It took approxiamtely 1/2 hour for Steve Gwizdak, Ignacio Aranda, and Josh Klotovich to walk from the
elevator at W2 to the east anchorage to perform the work for the day, and another 1/2 hour to walk back to
W2 at the end of their shift.
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